

TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE - III)

Equity Action Plan Jan 2020 to Sept 2020

Name of Institute: Gaya College of Engineering, Gaya

Part A: For soft activities

Sl. No.	Activity	Action to be taken	Coordinator from the institute	Executing agency	Date & duration	Frequency	Whether continuing from last action plan or new activity	Indicator to measure outcome (should be quantifiable)	Estimated Expenditure
1.	Civil Engineering Software Training	Student will understand the basic software used in Civil Engineering Field	Prof. RaushanRanjana, Prof. Prabhakar Kumar & Prof. Saeb Sufyan	Department of Civil Engineering, GCE Gaya	Feb 2020	Yearly	New Activity		1,00,000
2.	Workshop on NPTEL Courses and IIT Mumbai Online Courses	How to get enrolled in NPTEL Courses, Way to Submit Assignment, FDP Certificate from NPTEL.	Prof. Prabhakar Kumar & Prof. Ritesh Kumar & Dr. Deepak Ambast	GCE, Gaya	January 2020	Semester	Continuing Activities		25,000

[Signature]
18/12/2019

[Signature]
18/12/2019

Principal
Gaya College of Engineering
GAYA

3.	An Expert Lecture on Women Empowerment and Safety	Participation of Faculties as well as Students	Dr. Deepak Ambast & Prof. Prabhakar Kumar	GCE, Gaya	March 2020	Yearly	New Activity		25,000/-
4.	Internship for 1 st year students	As per AICTE Mandate	Dr. AmolBure & Dr. Vikram Kumar	GCE, Gaya	July-August 2020	Yearly	Continuing Activities		
5.	Remedial Classes for weaker section Students	Identify weaker students in every classes	Respective Course Coordinator	GCE Gaya	Feb-March 2020	Throughout semester	Continuing Activities		15,000/-
6.	One Day In-House Workshop on Equity and Equality	Awareness of Equity among us in GCE Gaya		GCE Gaya	April 2020		New Activity		15,000/-
7.	In-House Awareness Session on Mentor-Mentee System for Faculty Members	Expert Awareness on Mentoring System between students and faculties		GCE Gaya	May 2020	Yearly	New Activity		25000/-

Prof. Prabhakar
18/12/2019

Dr. Amol Bure
Gaya C.C. 18/12/2019

Part B: For Minor Civil works

Sl. No.	Activity	Coordinator from the institute	Executing agency	Date & duration	Indicator to measure outcome	Estimated Expenditure
1.	Electric Wiring for Departmental computer lab	Prof. Ritesh Kumar				
2.	Jio- Networking in GCE Campus	Prof. Ritesh Kumar				
3.	Concrete curing water tank	Prof. C B K Yadav	Department of Civil Engineering, GCE Gaya			40,000/-
4.	Partition Work for Reading Room in Library	Prof. Saeb Sufyan				

Note:

- For suggestive activity please refer column 1 of table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)
- If the activities are being carried out by the outside agency, mention name of the agency
- Same activity if repeated should be mentioned in a new row
- While specifying the indicator please refer column 5 "monitoring Indicators" table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)

[Handwritten Signature]
15/12/2019

[Handwritten Signature]
Principal
Gayp College of Engineering
GAYA